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THE PERKIN-ELMER CORPORATION

v__

NORWALK < CONNECTICUT
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TELEPHONE: VICTOR 7-2422 * CABLE ADDRESS: PECO-NORWALK

IN REPLY, PLEASE REFER TO:!

\f; /?;;:{2 3o 575?

November 30, 1955
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25X1

Contract Otfficer
United States Government
United States of America
Subject: Supplemental Agreement No. 1 to Contract SC-21-54
References: 1) Contract SC-21-54

2) Letter claim for adjustment RMS/JHW July 11, 1955

3) Letter contract for change order No. 1 July 11, 1955

4) Progress letter RMS/HIM September 6, 1955

5) Change Order Proposal #2 RMS/HIM September 6, 1955

6) Change Order Proposal #3 RMS/HIM September 6, 1955

7) Aerial Surveying Equipment Change Order Proposal #1

Rev. 14 November 1955
Dear Sir:
In accordance with General Provisions Clause 2, Changes, of Contract SC-21-54,
we herewith submit our claim for adjustment in the contract price by amending
the contract as follows:
1) The deletion of subsections 2, 4 and 6 from Section L, Price Redetermination,
and the substitution of new subsections 2, 4 and 6 to reflect the increase in
Target Cost, Target Price and Target Profit as the result of adding items to the
contract.
2) The deletion of Appendix I Section B and the substitution of a new Appendix I
Section B. The new section covers the deletion of Items 166, 167, 168 and 169
from the basic contract, the addition of Items 185-249, and the revision of de-
livery dates on Items 54-109.
3) The deletion of Appendix I, Section C and the substitution of a new Appendix I,
Section C to reflect the increase in the fee for Coordination Services based on the
increase of the supplies and services being furnibhed by Hycon as described in
Items 185-249.
To accomplish the foregoing changes we have prepared, and submit herewith in
quintuplicate, Supplemental Agreement No. 1. Will you kindly countersign and
return the ribbon copy to us. Upon receipt of the executed copy, we shall amend
™ 25X1
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Joseph Harrison Welles -2~ November 30, 1955

the Hycon subcontract exactly as presented here, When this is prepared, you will
receive two (2) copies, one for your approval and return, and one for your files,

D
Sincerely yours, 25X1

THE PERKIN-ELMER CORPORATION
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Amendment No. 1
Change request #1 152,225,
plus correction to #225 1,350.
& 153,575.00

Change request #2  N/C
Change request #3 20,413.00

Change request #4 122,700.00 -

Total of additions $ 296,688.00

Less deleted items 166, 167, 168, 169
Net costs of Amendment No, 1

4,084.00 -«
$ 292,604.00

Change in cost of Contractor's Services 8,778.00 -~
(Addition to Item 184 @ 3% of increase above)

Net increase in cost by Amentment No. 1 301,382,00
Previous target cost 4,745.000,00
Amendment No. 1 301,382.00
New target cost 5,046,382.00

0ld target profit
Addition to Item 184 @ 5%
of cost of Amendment No, 1
New target profit
New target contract price

Previous Item 184 Price $255,000..
Addition to Item 184 Cost "8,778.7 .
Addition to Item 184 Profit 14,6307
New Price of Item 184 $278,408..
Qoo

340,000.,

14,63Q.V

4

7/
354,630.00

$ 5,401,012.00
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